
Actions That Can Be Taken To Expedite  
Economic Recovery Delivery  

 
1. If the project is not currently on the STIP or Long Range Plan and the state 

wants to include it as part of the Economic Stimulus. 
 
 Strategies to Expedite:   

 
If the project is new to the TIP/STIP, the State and MPO should work 
cooperatively to achieve the required formal TIP/STIP amendment. 
  
Most MPOs have a streamlined process in place to accomplish such an 
amendment.   
 
If no new air quality conformity determination is required, the MPOs would 
take their action and submit the amended TIP to the State for incorporation into 
the STIP.  The State would submit the amended STIP to FHWA/FTA for review 
and approval.  Some of these items can be parallel-processed.  This process 
should be able to be accomplished within 30 days.   
 
If the project is in an air quality nonattainment or maintenance area, the addition 
of non-exempt activities or projects would trigger a plan/TIP amendment, a new 
conformity determination would be required.  In this case, certain conformity 
and planning requirements such as public involvement and interagency 
consultation must be met before completing the amendment and conformity 
determination.  Although some of these items can be parallel-processed, at a 
minimum an additional 30 to 45 days may be needed. 
 
The State and the MPOs can do the necessary planning work such as model runs 
for the various scenarios; analysis work needed for conformity, if necessary; 
public involvement; and any other planning support work to get prepared.  The 
technical work can be completed and action taken to approve the necessary 
amendments or the conformity determination as soon as the stimulus bill is passed 
and signed. 

 
2. A project has not yet completed the environmental process and the state wants 

to include it as part of the Economic Stimulus 
 
Strategies to Expedite:  

 
Since we anticipate that the majority of the projects can be completed with 
programmatic CE(s), the state should work to complete the processing, consulting 
with resource staff ASAP.   
This process can also be accomplished in a 30 day or less time period. 
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3.  Minimizing unreasonable and unresponsive bids; and the inability to properly 
assess the bids 

 
Strategies to Expedite: 

 
FHWA should work with the state DOTs to develop reasonable schedules that 
anticipate industry capacity and type of work, to provide a better opportunity for 
contractors to determine which projects they can best respond to with fair and 
accurate bids; and that reflect the availability of State DOT staffing resources to 
assess the bids. 

 
4.  Managing the increased project load 
 

Strategies to Expedite: 
 
States can utilize consultant services for contract management; and if 
unencumbered by hiring ceilings will need to organize, and quickly hire and train 
people in the skills needed to properly oversee the work. 
 

5. Accelerating the contracting process 
 

Strategies to Expedite: 
 

The State can use design/build and the flexibility to shorten bid times.  Other 
concepts from Highways for LIFE and ACTT (Accelerating Construction 
Technology Transfer) may be of interest for states to consider. 

 
 


